CONFIDENTIAL
NOT FOR PUBLIC INSPECTION

Five-Year Network Improvement Plan and Progress Report
For Bixby Telephone Company

In its USF/ICC Transformation Order and subsequent Orders, the Federal
Communications Commission (“FCC” or “Commission”) required Eligible Telecommunications
Carriers (“ETCs”) to submit a five-year build-out plan in a manner consistent with Section
54.202(a)(1)(ii) of the Commission’s Rules by July 1, 2014 and to submit annual progress
reports thereafier.! In its March 5, 2013 Order, the FCC specified that for rate-of-return carriers,
the five-year plans “should describe the carrier’s network improvement plan, which should
provide greater visibility into current plans to extend broadband service to unserved locations in

"2 (“Bixby Telephone Company” or the “Company”) is a rate-

rate-of-refurn service territories.
of-return carrier ETC and hereby submits its five-year network improvement plan as well as a
progress report covering any progress made during the first half of 2016 on the initial five-year

network improvement plan submitted in 2016 as well as any updates to the plan made since it’s

initial submission,

' See Connect America Fund: A National Broadband Plan Jor Our Future; Establishing Just and Reasonable Rates

for Local Exchange Carriers; High-Cost Universal Service Support; Developing a Unified Intercarrier
Compensation Regime; Federal-State Joint Board on Universal Service; Lifeline and Link-Up; Universal Service
Reform—Mobility Fund, WC Docket Nos, 10-90, 07-135, 05-337, 03-109, CC Docket Nos. 01-92, 96-45, GN
Docket No. 09-51, WT Docket No. 10-208, Report and Order and Further Notice of Proposed Rulemaking, FCC 11-
61 (rel. Nov. 18, 2011) (USFACC Transformation Order) at Para. 587; pets. for review denied, Direct Comm. Cedar
Vailey, et al v. FCC 11-161, No. 11-9900 www.cal0.uscourts.gov/opinions/] 1/11-9900.pdf (10th Cir. filed May 23,
2014); see also Connect America Fund et al., WC Docket 10-90 ef al., Order, DA 12-147 (rel. Feb. 12, 2012) at
Para. 5 (amending Section 54.313(a)(1) to clarify this requirement); Connect America Fund et al., WC Docket 10-90
et al., Third Order on Reconsideration, FCC 12-52 (rel. May 14, 2012) at Para. 10 (changing the filing deadline for
the annual reports from April 1 to July 1); Connect America Fund et al., WC Docket 10-90 ez al., Crder, DA 13-332
(rel. Mar, 5, 2013) (“March 5, 2013 Order™) at Para’s. 4, 6-9. Delaying Five-year Plan until July 1, 2014 see WC
Docket No. 10-90, Order, DA 13-11135, Para. 8 (released May 16, 2013).

2 March 5, 2013 Order at Para. 9 citing Section 54.202(a)(1)(ii).
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L Deseription of the Company

Bixby Telephone Company was established in 1914. The company deploys both
fiber optic and copper network facilities via aerial and underground facilities. As the
demand for greater bandwidth has occurred and is occurring, these facilities must be
upgraded to meet or exceed current and future customer demand. Aging facilities must
also either be maintained or replaced periodically that put demand on resources of the
company. The service territory for Bixby Telephone Company is approximately 124
square miles with an overall service territory density of approximately 32 customers per
square mile. Bixby Telephone Company serves southern Tulsa County, northern
Okmulgee County and western Wagoner County and includes the communities of Bixby,

Tulsa, Mounds, Jenks, Broken Arrow, Okmulgee and Leonard in Oklahoma.

IL The Company’s Five-Year Network Improvement Plan

When the Commission adopted its five-year plan requirements for FCC-designated ETCs
in its 2005 ETC Order, it set forth the following criteria as to how the ETC is to describe with
“specificity” the proposed improvements or upgrades to the ETC’s network throughout its

service area:

(1) how signal quality, coverage, or capacity will improve due to the receipt of
high-cost support throughout the area for which the ETC seeks designation; (2)
the projected start date and completion date for each improvement and the
estimated amount of investment for each project that is funded by high-cost
support; (3) the specific geographic areas where the improvements will be made;
and (4) the estimated population that will be served as a result of the
improvements.

} Federal-State Joint Board on Universal Service, CC Docket No. 96-45, Report and Order, FCC 05-46 (rel. Mar.
17, 2005) (“2005 ETC Order”),
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In that order, the FCC clarified that service quality improvements in the five-year plan
“do not necessarily require additional construction of network facilities.™ Accordingly, the
improvements listed in the plan may be projects related to the expansion of the network (one or
multiple services), projects related to updating technology to accommodate new services or
higher bandwidth or maintenance projects, such as to reduce trouble reports or replace outdated
equipment. Additionally, in some cases, the projects may be ones that improve or upgrade the
entire network rather than discrete areas within a study area or they may be ones that are ongoing
projects that have no specific start and completion dates.

The instructions to the Form 481 state “[r]ecipients may describe where improvements
are expected to occur by wire center or census block, as appropriate, To the extent no
improvements are planned in specific areas, the five-year plan should so indicate,” The
instructions also require that in subsequent annual progress reports, which must include the total
amount of universal support received, this information must be provided “broken out separately
by the amount spent on capital expenses and the amount spent on operating expe:nses.”6
Accordingly, the Company’s five-year plan separately provides both capital expenditures and
operating expenses.

A. The Company’s Major Network Improvement Projects

Based upon this framework, Appendix A updates the Company’s five-year plan

submitted in 2016 and reflects Bixby Telephone Company’s major network improvement

Y 1d

5 Instructions for Completing FCC Form 481, OMB Control No. 3060-0986 (High-Cost), OMB Control No. 3060-
0819 (Low-Income), July 2013, Line 112.

¢ Instructions for Completing FCC Form 481, OMB Control No. 3060-0986 (High-Cost), OMB Control No. 3060-
0819 (Low-Income), July 2013, Line 112,
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projects for the five calendar years 2016 through 20217 along with the start and completion dates,
capital costs, areas and population associated with those projects.

B. How These Projects Will Improve the Network

Bixby Telephone Company’s projected projects will address several issues with the
Company’s network. Bixby continues to be a growing community and as such is going to put a
greater requirement on Bixby’s network causing a need to deploy new facilities while at the
same time upgrading existing facilities and increase the capacity to service some of the new
neighborhoods/subdivisions and businesses. Additionally, the Company currently has taken
great strides to take out of service above-ground aerial cable within its network that is
susceptible to weather related damage as well as that of animals as well as the potential for
vandals. There is also existing facilities that must be taken out of service to accommodate newer
more technologically feasible facilities that can handle the increased strain on the network and
still deliver the services customers are demanding.

C. Estimated Capital Expenditures and Operating Expenses

The first table in Appendix B included herein specifies the capital expenditures

(projects) in Appendix A, by Part 32 account, along with the respective year in which the
expenditures are expected to occur. Tn the second table of Appendix B, the projected operating
expenses are provided, including depreciation expense for both embedded plant investment and
for capital expenditures, which begins when the capital expenditures are projected to be placed

into service.

? Based upon informal discussions with the FCC, the initial five-year network improvement plan covered calendar
years 2016 through 2021.
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II. The Company’s Progress Report on its Five-Year Network Improvement Plan

Because the calendar year 2017 is still under way, Bixby Telephone Company has no
progress to report on the network improvement projects planned for 2016. Bixby Telephone
Company is only able to report progress made prior to or over the first several months of 2016.
Comprehensive progress made on network improvements in 2016 will be reported by Bixby
Telephone Company in its 2017 ETC Annual Report. Bixby Telephone Company hereby
provides the following required elements of its progress report to satisfy Form 481 reporting
obligations.

A. The Amount of Universal Service Support Received by the Company

For the 2016 calendar year, which was outside of the scope of the Company’s

initial five-year network improvement plan, Bixby Telephone Company receiveciﬂ a total of
.$2,195,952.00 in high cost universal service fund (“USF”) support through the following
mechanisms:
$0 for Interstate Common Line Support (“ICLS”);
$2,008,458 for High Cost Loop Support (“HCLS”);

$187,494 for ICC CAF Support;
$0 for Safety Net Additive (“SNA™) (if applicable).

B. How Bixby Telephone Company Has Used USF Support to Improve Service
Quality, Coverage, and Capacity

Section 254(e) of the Communications Act of 1934, as amended requires ETCs to
use Universal Service support (“USF”) “only for the provision, maintenance, and upgrading of
facilities and services for which the support is intended.”® Pursuant to Section 54.314 of the

FCC’s rules, in order for state-designated ETCs to receive USF support for the coming year,

847 U.8.C. § 254(e).
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states must annually file certifications by October 1 stating that all federal high-cost support
provided to such carriers within the state “was used in the preceding calendar year and will be
used in the coming calendar year only for the provision, maintenance, and upgrading of facilities
and services for which the support is intended.”® ETCs not designated by a state must file
similar certifications with the FCC."

In its USF/ICC Transformation Order, the FCC clarified that prior to making the
Section 254(e) certifications, states should conduct a “rigorous examination of the factual
information” contained in the annual Section 54.313 reports, of which the five-year network
improvemenf plan and annual progress reports are a part, in determining whether they can certify
that carriers” support has been used and will be used only for the purpose for which the support
was intended.!! The FCC said that it would also use the reports to verify certifications filed by
ETCs that are not state-designated.'” In this context, the Commission stated, “[iln light of the
public interest obligations we adopt in this Order, a key component of this [Section 254(e}]

certification will now be that support is being used to maintain and extend modern networks

capable of providing voice and broadband service.”"

Essentially, under the existing rules and processes, the federal USF support
received by the Company and other incumbent rural telephone companies are, in fact, an integral

part of the recovery of expenditures of rural incumbent local exchange carriers incurred in the

?47 C.FR. § 54.314(a).

47 CFR. § 54314(b).

1 See USF/ICC Transformation Order at Para. 612,
12 id

13 1d. (emphasis supplied).
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provision, maintenance and upgrading of their provision of facilities and services for which USF
support is intended. Bixby Telephone Company depends upon its receipt and utilization of
federal universal service support to provide rural telephone customers with affordable and
quality voice and broadband services.

Accordingly, given the critical role the network improvement plan as updated
herein and the progress reports will have in the annual Section 254(e) certification process,
Bixby Telephone Company’s plan and progress reports demonstrate how the Company has used
and will use USF support not only for improvements and upgrades, but also for the provision and
maintenance of the facilities and services to which the support was intended. The Company
hereby certifies that during 2016 it used USF support solely for which the support was intended.

C. Map Depicting the Company’s Network Progress

Attached to this Five-Year Network Improvement Plan as Appendix C is Bixby
Telephone Company’s map depicting the extent of the Company’s network within its service
area.

D. Network Target Results

Year 2016 was the first year of the Company’s network improvement plan
submitted as part of the FCC Form 481. The Company is reporting results of the 2016 plan with
the current reporting year and will report subsequent results on a year by year basis in upcoming

reporting years.
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Project Start Date Completion Year Status Areas Population Both
Constructicn Vehicle Replacement 13-Jul-16 19-1ul-16 2016 Completed Exch. Wide 55,600 2112 Vehicles Both
Construction Vehicle Replacement 11-Aug-16 11-Aug-16 2016 Campleted Exch Wide 58,365 2112 Vehicleg Both
Construction Vehicle Replacement 27-Dec- 27-Dectl6 2016 Completed Exchange Wide 87,527 2112 Vehicles Both
Construction Vehicle Replacement 23-Mar- 23-Mar-16 2016 Completed Exchange Wide $90,086 2112 Vehidles Both
Construction Vehicle Replacement 7-jan 7-Jan-16 2016 Lompleted Exchange Wide $4,821 2112 Vehicles Soth
MIG WELDER 2018 31-Mar- 31-Mar-16 2018 Completed Exchange Wide 5706 2116 General Support Both
PENTLE HITCH TRAILER 07/19/2018 19-Jul-16 18-1y-16 2016 £ leted Exchange Wide S871 2118 General Support Both
BOAT,OARS, TROLLING MOTOR 31-Aug-16 31-Aug-16 2016 < | ] Exchange Wide $1,005 2116 General Support Both
BUFFER TURE TOOL KIT 5-Dec-16 5-Dec-16 2016 £ | Exchange Wide 51,050 2116 General Support Both
BUMPER PULL TRAILER 07/18/2016 19-4ul-16 18-ul-16 2018 Completed Exchange Wide 51,307 216 General Support Both
ADVANCE HAND-HELD OFf PROBE W/ TONE 31-Jul-26 31-3u-16 2016 Completed Exchange Wide 51,761 2116 General Support Both
DRILL DRIVE BELT FEED W/TRIFOD 25-lan-16 25-Janw16 2016 Completed Exchange Wide 51,810 2115 Ganeral Support Both
Black Goosenect Trailer 07/19/2016 18-Jul-16 18-Jul 2015 Completed Exchange Wide $1,961 2116 General Support Both
IDENTIFIER FIBER KIT Fi-100 14-Sep-16 14-5en-16 2016 Completed Exchange Wide 52,168 2116 General Support Both
DW RX UTG UTILIGUARD BASIC UNIT 31-Jui-16' 31-Jul-16 2016 Ci leted Exchange Wide $4,422 2116 General Support Both
GENERATOR W/LITES 07/19/2016 17-Aug-16 17-Aug-16 2016 i leted Exthange Wide 54,718 2115 General Support Both
RADIUS ROCK HEAD 30-Nov-16 30-Nov-16 2016 Completed Exchange Wide $4,779 2116 General Support Bcth
TESTER GROUND ROD CALBRATED 14-Sep-16 14-5ep-16 2016 Completed Exchange Wide $5,018 2116 General Suppart Both
IET AC COOLER AND ACCESSORIES 21-Jul-16 31-Jul1€ 2016 Completed Exchange Wide $5,246 2116 General Support Both
OPTICAL TEME DOMAIN REFLECTOMETER 14-Sep-16 14-Sep-16 2016 Completed Exchange Wide $5,448 21le General Support Beth
QUANTUNM FUSION SPLICER KIT 23-Sep-16 23-Sep-16 2016 Completed Exchange Wide 56,848 2116 General Support Both
CASE MAX| CABLE PLOW 28-0ct-16 2E-Oct-16 2016 Completed Exchange Wide 57,206 2116 General Support Both
FURUKAWA HAND HELD FUSION SPLI 22-Sep-16 22-Sep-16 2016 Completed Exchange Wide $7,416 2116 General Support Both
MIN| FIBER TOOLKIT 14-5ep-16 14-8ep-16 2016 Completed Exchange Wide 57,677 2116 General Support Both
QUANTUM FUSION SPLICES 23-5ep-16 23-Sep-i6 2016 Completed Exchange Wide $10,203 2116 General Support Both
2016 FIBER SPLICING TRAILER 30-Jun-16 30-Jun-16 2018 Completed Exchange Wide 522,525 2116 General Support Both
SIDEKICK XDSL W PAIR HOLDING 4-Oct-16 4-0ct-16 2018 Completad Exchange Wide $51,194 2116 General Support Both
MITEL PHONE SYSTEM 2i-May-16 31-May-16 2016 Completed Exchange Wide $3,465 2123 General Support Both
5" CLAMP ASSEMBLY Apr-16 1-Apr-16 2018 Completed Exch Wide $575 2124 General Suppert Both
LATTITUDE EZ450 FOR T& 14-Jan-18 14-Jan-16 2016 Completed Exchange Wide 5774 2124 General Support Roth
DELL LATITUDE E 7470 14" LAPTOP 31-Dec-16 31-Dec-18 2016 Completed + Wide 4808 2124 General Support Bath
DELL LATITUDE £ 7450 FOR JAVONNA 31-Aup-16 31-Aug-16 2016 Completed Exchange Wide 5911 2124 General Support Both
RAKUTEN DELL CPIPLEX 21-jul-16 33-Jul-16 2016 Completed Exchange Wide 5969 2124 General Support Both
LATITUDE E7450 FOR BRADY S-lan-16 S-jan-16 2016 Complet Exck Wide 51,001 2124 General Support Both
APPLE MAC MINI 2.66H2 30-Nov-16! 20-Nov-16 2016 Completed Exchange Wide 51,197 2124 General Support, Bath
Memaoriat Receipt Printer 16-Mar-15: 16-Mar-16 2016 Compl Exchange Wide 18,000 51,210 2124 General Support Both
DELL5404 LABTOP 2016 30-Jun-16 30-Jun-16 2016 no:..m_mﬁmu Exchange Wide 18,000 51,270 2124 General Support 8oth
DELL OPTIPLX 2030 ALL N ONE 29-Fab-15 29-Feb-16 2016 Completed Exchange Wide 18,000 51,336 2124 General Support Beth
13.3 MACBOQK PRO A0-Oct-16 30-0ct-16' 2016 Completed Exchange Wide 18,000 51,329 2124 General Support Both
DELL LAPTOP LATITUDE E7450 31-ful-15 2016 Completed Exchange Wide 18,000 $1,4576 2124 General Support Both
APPLE 13" MACBOOK PRO TYLER WINN 30-Nav-16 2016 G leted Exchange Wide 18,000 $1,851 2124 Generat Support Both
RUGGEDIZED LIGHT SQOURCE 31-ul-16 20186 < | Exchange Wide 18,000 $1,911 2129 General Support Both
LATTITUDE CCMP FOR MDAWVIS, KiMH, KIMR 18-jan-16 2016 C leted Exchange Wide 18,000 $2,297 2124 General Support Both
DELL LATITUDE 5414 RUGGED NOTEBOCOK 30-Nov-16 2018 Completed Exchange Wide 18,000 $2,343 2124 General Support Both
DELL LATITUBE 5404 - DEC2014 7-Mar-16 2016 Completed mxnrm:.mm Wide 18,000 $2.592 2124 General Support Both
NETWORK STORAGE 2015 1Jzn-16 2016 Completed Exchange Wide 18,000 $3,514 2124 General Support Both
GELL LATITUDE E7450 ULTRABOOK 30-Apr-19 2016 Completed Exchange Wide 13,000 54,065 2124 General Support Both
DELL LATITUDE 5404ATG - RUGGED 29-Feb16 2016 Completed Exchange Wide 18,000 54,440 2124 General Support Both
DELL LATITUDE E7470 30-Nev-16 2016 Completed Exchange Wide 18,000 55,725 2124 General Support Both
MX2820 for CO Stock. 31-Dac-16 2016 G leted Exchange Wide 18,000 S678 2232 Cireuit Volce
CALIX €7 OC48 CARDS FOR STOCK 31-0ct-16 2016 Completed Exchange Wide 18,000 $723 2232 Cireuit Voice
Inverter at o_ﬁ..cpm.mm POP 21-Mar-16 2016 Ci leted Exchange Wide 18,000 3773 2232 Cireuit Voice
Adtran Total Access Battery and 908 seve 29-Feb-1& 2016 Completed /| ide 18,000 5774 2232 Circuit oice
803G ONT's 31-Oct-16| 2016 Completed Exch Wide 18,000 3904 2232 CLlrcuit Voice
Cable Management for Server Rack 31-Mar-16 2016 Completed Exchange Wide 15,000 $1,086 2232 Clreuit Volce
GPON SFP FOR GLENPOOL FDT 31-Cct-16 2016 Completed Exchange Wide 18,000 51,359 2232 it Veiee
CLOUD MANAGED 802,11 QUTDOOR AP 1-Jul-1€ 2016 Corpleted Exchange Wide 18,000 $1,632 2232 Clrcuit Voice
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ODC-40 HEAT EXCHANGER 31-0ct-16 31-0ct-16 2016 Completed Exchange Wide 18,000 42,163 2232 Clrewit Voice
795BX ONT 30-Aug-16 30-Aug-16 2016 i | Exchange e 18,000 $2,582 2232 Ciredit Voice
Pon for Estates on the River 31-Dec-16 31-Dec-16 2018 Completed Exchange e 18,000 s$2,707 2232 Cirewudt Voice
GFGN 31-Oct-16 31-0ct-16 2016 Completed Exchange Wide 18,000 $2,707 2237 Circult Voice
GPON SFP FOR ESTATES AT THE RIVER 31-Aug-16 31-Aug-16 2016 Completed Exchange Wide 18,000 52,707 2232 Circuit Volce
VDSL Cards for Country Mead 30-Apr-16 30-Apr-16 2016 Completed Exchange Wide 18,000 $3,296 2232 Circuit Voice
COMBINATION VDSL2 & P 30-Sep-16 30-5ep-16 2016 Completed Exchange Wide 18,000 $3,29 2232 Clireuit

ADTRAN TA-924 14-Apr-16 14-Apr-16 2016 Completed Exchange Wide 1,000 33,304 2232 Circuit

1815T & MEMORIAL RECTIFIER 31-Oct-18 31-Qct-14 2018 Completed Exchange Wide 13,000 53,361 2232 Clrcuit

VDSL CARD AT 20151 AND YALE 21-Qct-16 31-Oct-16 2018 Completed Exchange Wide 12,000 $3,405 2232 Circuit

VDSL CARD FOR 22157 & HARVARD 31-0ct-16 31-Oct-16 2016 Complet Exchange Wide 13,000 $3.,405 2232 Circuit

VDSL FOR TWIN HILLS 31-0ct-16 31-Oct-16- 2016 Completed Exchange Wide 18,000 $3,405 2232

VDSL Cards for Hickery Ranch 31-Aug-16 31-Aug-16 20316 Completed Exchange Wide 18,000 $3,405 2232

VDSL CARD FOR 181TH AND 129TH REMOTE 31-Dec-16 31-Dec-16 2016 & leted Exchange Wide 18,000 53,405 2232 Circuit

'VDSL CARD FOR SPANISH PEAKS 31-0ct-16 31-Oct-16 2016 C [ Exchange Wide 18,000 $3,405 2232 Clreuit;

C7 VDSL cards for Bixh 31-Aug-16 31-Aug-16 2018 Completed Exchange Wide 18,000 $3,406 2232 Circuit

S5P for PON Expansion 31-Mar-16 31-Mar-16 2006 Completed Exchange Wide 18,000 53,926 2232 Circult

GPON SFP OIM 2,4/1,26-F 30-5ep-16 30-Sep-16 2016 Completed Exchange Wide 18,000 33,979 2232 Cireuit

766GX ONT Module 18-Dec-16 18-Dec-16 2016 Completed Exchange Wide 18,000 $4,153 2232 Clreuit

760G ONT,B POTS, 4GE4 22-Sep-16 22-Sep-16 2016 Completed Exchange Wide 18,000 54,229 2232 Cireuit

BACKUP GEMERATOR SERVICE 31-Oct-16 31-0ct-16 2016 Complated Exchange Wide 18,000 S4574 2232 Cireuit

PINNACLE PACKET TRAP SERVERS 25-Jan-16/ 29-Jan-16 2016 Completed Exchange Wide 18,000 $5,327 2232 Circuit

CALIX ADVANCE PROGRAM 31-Dec-16 31-Dec-16 2016 Completed Exchange Wide 15,000 §7,906 2232 Clrcuft

GPON For Chirsholm Rench 31-Aug-16 31-Aug-16 2016 Lompleted Exch Wide 18,000 511,265 2232 Circuit

GPON to Riverbend 31-Mar-16 31-Mar-16 2016 Lompleted Exchange Wide 18,000 $11,664 2232 Circuit

Switchtalk Impl Calix E7 30-Apr-16 30-Apr-16 2016 Completed Exchange Wide 18,000 $12,000 2232 Circuit

E7 VDSL FOR WHITEHAWK 31-Dec-16 31-Decd6 2016 Completed Exchange Wide 18,000 312,428 2232 Circuit

Calix Flow Analyzer 31-Aug-18 31-Aug-16 2016 Completed Exchange Wide 18,000 $13,680 2232 Cireuit

Backup batteries fer Remotes 31-0ct-16 31-Oct-16 201 Ci leted Exchange ‘Wide 18,000 $16,685 2232 Circuit

E7 VDSL FOR SQUTH OQFFICE 31-Dec-16 31-Dec-16 2016 Completed Exchange Wide 18,000 $18,267 2232

E7 GPON Card for White Hawk 33-May-16 31-May-16 2016 Completed Exchange Wide 18,000 521,161 2232

2016 Vi Ware Host | 29-Feb-16 29-Feb-16 2016 Completed Exchange Wide 18,000 527,686 2232

Batteries for North CO 30-Sep-16 20-Sep-16 2016 Campleted f Wide 18,000 547,971 22382

Calix E7 VOSL Project 31-Oct-16 31-0ct-16 2016 Completed Exchange Wide 18,000 $189,231 2232 Cireuit

O ber Aerial Drops 31-Dec-18 31-Dec-16 2016 Completed Exchange Wide 18,000 51,096 2410 Cable & Wire

FOT at Rivers Edge 31-Jul-18 31-ul-16 2016 Lompleted Exchange Wide 18,000 514,074 Cable & Wire

Willow Creek | Subdivision 29-Feb-16 29-Feb16 2018 Completed Exchange Wide 18,300 51,276 Cable & Wire

Quzif Creek Subdivision 31-Jap-16 31-Jan-16 2018 Completed Exchange Wide 18,000 5283 Cable & Wire

January Buried Drops 31-Jan-16 31-Jan-16 2016 Completed Exchange Wide 18,000 51,512 Cable & Wire

February Buried Drops 28-Feb-16 29-Feb-16 2016 Completed Exchange Wide 13,000 510,687 Cable & Wire

March Buried Draps 30-Apr-16 30-Apr-16 2016 Completed Exchange Wide 12,000 $6,473 Cable & Wire Both
April Buried Drops 30-Apr-15 30-Apr-16 2016 Completed Exchange Wide 13,000 $3,266 Cable & wire Soth
May Buried Drogs 31-May-15 31-May-16 2016 Completed Exch ide 18,000 54,687 2420 Lable & Wire Both
June Buried Drops 30-Jun-16 30-Jun-16 2016 Completed h Wide 18,000 57,218 2420 Cable & Wire Both
July Buried Drops 31-Jul-16 31-Jul-16 2016 Completed Exchange Wide 18,000 5§2,310 2420 Cable & Wire Both
August Buried Drops 31-Aug-16 31-Aug-16 2016 Completed Exchange Wide 18,000 57,581 2420 Cable & Wire Both
Septembar Buried Drops. 30-Sep-16 30-Sep-16 2016 Completed Exchange Wide 18,000 L3467 2420 Cable & Wire Both
Dctober Buried Dreps 30-Nov-16 30-Nov-16 2016 £ leted Exchange Wide 18,000 54,769 2420 Cable & Wire Both
November Buried Drops 30-Nov-18 30-Nov-16 2015 Completed Exchange Wide 18,000 54,992 2420 Cable & Wire Both
Decernber Buried Drops 31-Dec-16 31-Dec-16 2018 Completed Exthange Wide 18,000 $18,201 2420 Cable & Wire Bath
136th & Memorial Fiber Conversion 30-Apr-16 30-Apr-16 2016 Completed Exchange Wide 13,000 $855 2420 Cable & Wire doth
10496 Seuth 87th East Avenue 30-Apr-16 30-Apr-18 2016 Completed Exchange Wide 18,000 $1,676 2420 Cable & Wire Both
111th & Mingo Facilities Replacement 31-Dec-18 31-Dec-16] 2016 Completed Exchange Wide 12,000 518,502 2420 Cable & Wire Both
Spring Farms 30-Apr-16 30-Apr-16 2016 Completed Exchange e 18,000 $377 2420 Cable & Wire Both
December Buried Fiber Drops 31-Dec-16 31-Dec-16 2016 Completed Exchange e 18,000 5158 2420 Cable & Wire Both
Spring Hill Farms 30-Jup-16 30-Jun-16 2016 Completed Exchange Wide 18,000 5353 2420 Cable & Wire Both
Wood Hollow Estates 29-Fep-16 25-Feb-16 2016 Completed Exchange Wide 18,000 $6,340 2420 Cable & Wire Both
Willow Creek | Subdivision 29-Feh-16 25-Feb-16 2016 G leted Exchange Wide 18,000 £43,920 2420 Cable & Wire Both
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Quzil Creek Subdivision A1-Jan-16 21-lan-16 2016 Completed Exchange Wide 18,000 $54,774 2420 Lable & Wire Both
1404 E. 1515t 3t. Fiber Conversion 31-Mar-16 31-Mar-16 2016 Completed Exchange 13,000 54,122 2420 {able & Wire Both
7007 E 125th P| 5.- Repair 48 Fiber 31-May-16 21-May-16 2016 Completed Exchange 13,000 5405 2420 Lable & wire Both
JANUARY BURIED FIBER DROPS 31-lan-16 31-lan-16 2016 Completed Exchange e 13,000 $3,839 2420 Cable & wire Both
FEBRUARY BURIED FIBER DROPS 28-Feb-16 25-Feb-16 2016 Completed Exchange Wide 18,000 $11,569 2420 Cable & Wire Both
MARCH BURIED FIBER DROPS 30-Apr-16 30-Apr-16 2015 Completed Exchange Wide 18,000 $13,911 2420 Cable & Wire Both
APRIL BURIED FIBER DROPS 30+Apr-16 30-Apr-186 2015 Co leted Exchange Wide 18,000 £8,566 2420 LCable & Wire Both
[MAY BURIED FIBER DROPS 31-May-16 31-May-16 2018 C leted Exchange Wide 18,000 53,220 2420 Lable & Wire Both
JUNE BURIED FIBER DROPS 30-lun-16 30-Jun-16 2016 [= leted Excharge Wide 18,000 $5,292 2420 Lable & Wire Both
1ULY BURIED FIBER DROPS 31-1ul-16 31-Jul-16 2016 G leted Excharge Wide 13,000 53,055 2420 Lable 8 Wire Both
AUGLIST BURIED FIBER DROPS 31-Aug-16 31-Aug-16 2016 Ci leted Exchange Wide 18,900 56,554 2420 Cable & Wire Both
SEPTEMBER BURIED FIBER DROPS 30-Sep-16 30-32p-16 2016 Completed Exchange Wide 18,000 $4,722 2420 Lable & wire Both
OCTORER BURIED FIBER DROPS 30-Nov-16 30-Nov-18 2015 Completed Exchange Wide 18,000 2420 Cable & Wire Both
NOVEMBER BURIED FIBER DRCPS 31-Dec-16 31-Dec-16 2016 Completed Exchange Wide 13,000 2420 Cable & Wire Both
DECEMBER BURIED FIBER DROPS 21-Dec-16 31-Dec-16 2016 Completed Exchange e 18,000 2420 Cable & Wire Both
136th % Memorial Fiber Conversion 30-Apr-16 30-Apr-16 2016 C leted Exchange 3 18,000 2420 Cable & Wire Bath
Providence Hilis 30-Apr-16 30-Apr-18 2015 C I i Exchange Wide 18,000 2420 Cable & Wire Bath
1315t Memarial to Mingo 31-Mar-16 31-Mar-16 2016 Completed Exchange Wide 18,000 2420 Cable & Wire Both
Berwick South Subdivision 30-Apr-16 30-Apr-16 2016 Campleted Exchange Wide 18,000 2929 Cable & Wire Both
Sumerset Subdivision 30-Apr-16 30-Apr-16 2016 C 1 J £xchange Wide 2420 Cable & Wire Both
Costco at 10220 South Memarial 29-Feb-16 29-Feb-16 2016 Completed Exchange Wide 2420 Cable & wire Bath
State Farm Insurance 20-Apr-16- 30-Apr-16 2016 LCompleted Exchange Wide 2420 Cable & Wire Both
Springhllt Farms. 30-Apr-16° 3C-Apr-16 2016 Lompleted Exchange Wide 2420 Cable & Wire Both
Willow Creek 30-Apr-16 30-Apr-16 2016 < leted Exchange Wide 2420 Cable & Wire Both
Quail Creek 30-Apr-18 30-Apr-16 2016 [« il Exchange Wide 2420 Cable & Wire Both
Windriver Crossing 30-Apr-16 30-Apr-16 2018 Compl Exchange Wide 2420 Cable & Wire Both
The Estates at the River 30-Apr-16 30-Apr-16 2016 Completed Exchange Wide 2420 Cable & Wire Both
13816 5 23rd P 30-Apr-16 30-Apr-16 2016 Completed Exchange Wide 2420 Cable & Wire Both
Seven Lakes 30-Apr-16 30-Apr-16 2016 Lompleted Exchange Wide 2420 Cable & Wire Both
The Trails 3t White Hawk 11 30-Nov-16 30-Nov-16 2016 Completed Exchange Wide 2420 Cable & Wire Both
E323 £ 120th Ct 5 - 12 Fiber Entrance 31-Dec-16 31-Dec-16 2015 Lompleted Exchange Wide 2420 Cable & Wire Bath
14722 Lakewsod Place - Lantern Hifls 30-5ep-16 30-Sep-16 2016 Lompleted Exchange Wide 2420 Cable & Wire Both
Frovidence Hills IV Subdivision 30-5ep-16 30-Sep-16 2016 C leted Exchange & 2820 Cable & Wire Both
10122 5. Memeorial Drive - Homegoods 30-Sep-16 30-Sep-16 2016 Completed Exchange Wide 2520 Cable & Wire Both
Valley Pecan Grove 31-Dec-16 31-Dec-16 2016 Completed Exchange Wide 18,000 57,435 2420 Cakle & Wire Both

Total

$1,395,630
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Estimated Veice, Broadband,
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Construction Vehicle Replacement 30-Sep-17 30 2017 Planned 18,000 $30,000 21312 Vehicles Both
&R Vehi L 30-Sep-17 30-Sep-17 2017 Plarred 18,000 $22,500 2113 Vehicles Both
New Construction Crew Vebicle 20-Sep-17 30-Sep-17 2017 Planned 18,000 $30,000 2112 Vehides Both
New Sales Director vehicle 30-Jun-17 30-lun-17 2017 Planned 18,000 $25,000 2112 Vehicles Both
Miscellaneous Add 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $10,000 2116 General Support Both
Miscellaneous Add 30-Jun-17 30-Jun-17 2017 Planned Exchange Wide 18,000 $10.,000 2116 General Suppert Both
Miscellaneous Additions 30-Sep-17 30-Sep-17 2017 Planned Exchange Wide 18,000 510,000 2116 General Suppert Both
Miscellaneous Additions 31-Dec-17 31-Dec-17 2017 Planned Exchange Wide 18,000 $10,000 2116 General Support Bath
Trailer Replacement 30-5ep-17 30-Sep-17 2017 Planned 18,000 517,000 2116 General Support Both
&R Optic Equip 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 54,224 2116 General Support Both
I1&R Optic £ 30-Jun-17' 30-Jun-17 2017 Planned Excharge Wide 13,000 59,000 2116 General Support Both
18R CpticE 30-Sep-17 30-Sep-17 2017 Planned Exchange Wide 18,000 $4,500 2115 General Suppett Both
Equipment Replacement 30-Jun-17 30-Jun-17 2017 anned Exchange Wide 18,000 $75,000 2116 General Suppart Beth
Drill Rig and Excavator 30-Jun-17 30-Jun-17 2017 Planned Exchange Wide 18,000 $150,000 2116 General Suppart Both
Miin Excavator 31-Deg-17 31-Dee-17 2017 Planned Exchange Wide 18,000 $17,500 2116 General Support Bath
Etheret/iP Laver Testing 30-Sep-17 30-Sep-17 2017 Planned Exchange Wide 18,000 $7,500 2116 General Support Both
Additlonal Test Set 30-5ep-17 30-5ep-17 2017 Planned Exchange Wide 13,000 $15,000 2116 General Support Both
106G Test License - we test at 1 Gbps today 30-Sep-17 30-Sep-17 2017 Planned Exchange Wide 18,000 $10,000 2118 General Support Both
Fiber Probe - light measurement 30-Sep-: 30-Sep-17 2017 Planned i Wide 18,000 $5,000 2116 General Support Both
ity to test PRIS on the same tast set, 30-Sep-: 30-Sep-17 2017 Plznned Exch Wide 18,000 55,000 2116 General Support Both
ellaneous Furniture 30-Sep-: 30-Sep-17 2017 Planned Exchanige Wide 18,000 $2.000 2122 General Support Both
Delivery PC Repl A0-fun-17 30-Jun-17 2017 Planned Exchange Wide 18,000 53,000 2124 Ganeral Support Both
eering PC Replacement 30-Jun-17' 30-Jun-17 2017 Planned Exchange Wide 18,000 $1.500 2124 General Support Both
Firewall 31-Mar-17 3)-Mar-17 2017 Planned Exchange Wide 18,000 515,000 2124 General Support Bath
Administrator Carnputer and Peripherals 31-Mar-17 31-pMar-17 2017 Planned Exchange Wide 18,000 52,000 2124 General Support Both
Laptops 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $2.000 2124 General Support Both
Desktaps 31-Mar-17 31-Mar-17 2017 Flanned Exchange Wide 13,000 52,500 2124 General Support Both
PC UPS Maintenance/Replacements 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 5500 2124 General Support Both
Deskrop Software 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 13,000 5500 2129 General Support Both
Windows Sarver 05 Sofeware Licenslng 31-Mar-17 31-Mar-17: 2017 Planned mxnrma.mm Wide 18,000 $6,000 2124 General Support Both
Wicrasoft Office 31-Mar-17 31-Mar-17' 2017 Planned Exchange Wide 18,000 $8,000 2124 General Support Both
EMC DR Disk Expansion 31-Mar-17 21-Mar-17 2017 Planned Exchange Wide 18,000 $5,000 2124 General Support Both
Metaswitch Apol. Servers Virtualization Project [Professions 31-Mar-17 31-Mar-17 2017 Planhed Exchange Wide 13.000 $10,000 2124 General Suppert Both
D4 Channel Bank (replace 30 year old units) 30-lun-17 20-Jun-17 2017 Planned | Wide 18,000 £5,000 2124 General Support Both
EMC Disk Expansion for Metaswitch Virtualizatien 31-Mar-17 31-Mar-17 2017 Planned | Wide 18,000 $7.500 2124 General Support Bath
VMware Host Replacements (3) (NLT Sept. 2016) 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $25,000 2124 General Support Bath
Dedicated SAN Switchis 30-Jun-17 2017 Planned t Wide 18,000 57,000 2124 General Support Both
Password Management Platform 31-Mar-17 2017 Planred Exchange Wide 18,000 45,000 2124 General Support Both
A8 DE, 1004 Rattaries for Remotes B1-Mar-17 2017 Planned Exchange Wide 18,000 56,740 2230 Cireuit floth
Calix E7 Growth 331-Mar-17 2017 Planned Exchange Wide 18,000 $50,336 2230 Circuit Both
Calix C7 VDS Growth 31-Mar-17 2017 Planned Exchange Wide 18,000 518,696 2230 Both
Cut of Warrany C7 and ES Card Repair 31-Mar-17 2017 Planned Exchange Wide 18,000 525,698 2230 Both
GPON SFPs for growth 31-Mar-17 2017 Planned Exchange Wide 18,000 512,280 2230 Both
Brocade 16 & 106 Interfaces 31-Mar-17 2017 Flanned Exchange Wide 13,000 $20,000 2230 Both
E? VDSE Card :nmnm_lmlnw 5-111/171 with E? VDSL} 31-Mar-17 31-Mar-17 2017 Planned meJm:.m.m Wide 18,000 69,667 2230 Cireuit Both
E7-2 Shelf [Replace E5-111/121 with £¥ VISLY 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 £10,599 2230 Cireuit Both
Calix QBC-20 Heat Exchanger {Replace ES-111/121 with E7 30-Jun-17 30-Jun-17 2017 Planned Exchange Wide 18,000 $1,400 2230 Cireuit Both
Calix QBC-40 Heat Exchanger {Replace E5-111/121 with 74 30-tun-17 30-fun-17 2017 Planned Exchange Wide 12,000 $3,892 2230 Circult Both
Upgrade E7-2t0 £7-20 31-Mar-17 31-Mar-17 2017 Exchange Wide 18,000 532,000 2230 Circuit Both
103 Tap Ports 31-Mar-17 31-Mar-17 2017 change Wide 18,000 $5,000 2230 Crcuit Both
Mitet 5320z [F Phone 31-Mar-17: 31-Mar-17 2017 Exchange Wide 18,000 5915 22380 Circuit Beth
Mizcellaneous Additions 31-Mar-17 31-Mar-17' 2017 Exchange Wide 18,000 $20,000 2410 Cable & e Both
Routine Work Order Activity 31-Mar-17 31-Mar-17 2017 Exchange Wide 18,000 $70,000 Cable & Wire Both
Aerlal Copper Restoration (4MbpsX1Mbps) 31-Dec-17 31-Dec-17 2017 Planned Exchange Wide 18,000 $18,058 Cable & Wire Both
121st and Mingo Relocate 30-Jun-17 30-Jun-17 2017 Planned + Wide 18,000 $96,000 Cable & Wire Both
111th and Minge Relocate 31-Mar-17 31-Mar-17 2017 Planned Exch Wide 18,000 336,000 Cable & Wire Both
131st and Mingo Relocate 30-Jun-17 30-Jun-17 2017 Planned Exchange Wide 18,000 70,000 Cable & Wire Both
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Bixby Memery Care 31Mar-17! 31-Mar-17 2017 Planned Exchange Wide 18,000 515,000 2430 Cable & Wire Both
New Suild Commercial {(No ONTS) 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $60,000 2430 Cable & Wire Both
New Drop Bury Copper 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $39,197 2420 Cable & Wire Both
Underground Copper Restoration 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $45,000 2420 Cable & Wire Both
New Drop Bury Fiber 21-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $21,935 2420 Cable & Wire Both
Underground Copper Restaration {Aging Underground] 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $125,000 2420 Cable & Wire Both
Test Fquipment 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 $5,000 2420 Cable & Wire Both
Quzil Craek Villas {No ONT Cost) 31-iar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 527,000 2420 Cable & Wire Both
Chateay Villas [No ONT Cost} 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 555,000 2420 Cable B Wire Both
Tralts at Whitehawk Phase 2 31-Mar-17 a1-mMar-17; 2017 Planned Exchange Wide 18,000 $55,000 2420 Cable & Wire Roth
Pine Valley 30-Sep-17 30-Sep-17 2017 Planned Exchange Wide 18,000 S57,500 2420 Cable & Wire Both
30-Sep-17 30-Sep-1/ 2017 Planned Exchange Wide 18,000 $18,200 2420 Cable & Wire Both
3 Lakes Estates 31-Dec-17 31-Dec-17 2017 Planned Exchange Wide 18,000 530,700 2420 Cable & Wire Both
Bricktowh Square 30-Sep-17 30-5ep-17 2017 Planned Exchange Wide 18,000 56,500 2420 Cable & Wire Both
Bridie Creak Ranch 331-Dec-17 31-Dec-17 2017 Planned Exchange Wide 18,000 $50,000 2420 Cable & Wire Both
Chisolm Ranch 2 30-Jun-17 30-lun-17 2017 Planned Exchange Wide 12,000 535,400 2420 Cable & Wire Both
Chisolm Ranch Villas 2 30-Jun-17 30-Jun-17 2017 Planned Exchange Wide 18,000 311,200 2420 Cable & Wire Both
Conrad Farms 31-Dec-17 31-Dec-17 2017 Planned Exchange Wide 18,000 $40,700 2430 Cable & Wire Both
Memorial Square Amended 31-Dec17 31-Dec-17 2017 Flanned Exchange Wide 18,000 514,000 2420 Cable & Wire Both
Quail Creek Villas of Bixby 30-Sep-17 30-Sep-17 2017 Flanhed Exchange Wide 18,000 $17,200 2420 Cable & Wire Bath
Presiey Heights 30-Sep-17 30-Sep-17 2017 Planned Exchange Wide 18,000 $26,300 2420 Cable & Wire Both
Willow Creek 2 20-lun-17 30-Jun-17 2017 Planped Exchange Wide 18,000 $56,000 2420 Cable & Wire Bath
Providence Hi 31-Dec-17 31-Dec-17 2017 Planned Exchange Wide 13,000 $17,500 2420 Cable & Wire Both
Cak estates 31-Dec-17 31-Dee-17 2017 Planned Exchange Wide 13,000 511,000 2420 Cable B Wire Both
age at Twin Creeks 31-Dec-1/ 31-Dec-17 2017 Planned Exchange Wide 18,000 $11,000 20 Cable & Wire Both
FTTH Conversions ILEC 30-Jun-1. 30-Jun 2017 Planned Exchange Wide 18,000 $48,134 2420 Cable & Wire Both
ONT 31-Mar-17 31-Mar-17 2017 Planned Exchange Wide 18,000 534,259 2420 Cable & Wire Both

Tetal $2,057,229
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Engineering Vehicle Replacement 30-Sep-18 30-5ep-18 2018 Planned wmxn:m.mm,m Wide 18,000 545,000 2112 Vehides Both
Lonstruction Vehicle Replacement 30Sep-18 30-Sep-18 2018 Planned Exchange Wide 18,000 568,000 2112 Vehicles Both
Large Van 30-Sep-18 30-5ep-18 2018 Planned Exchange Wide 18,000 540000 2112 Vehlcles Both
Estimated additions 31-Mar-18 31-Mar-18| 2018 Planned Exchange Wide 18,000 $68,000 2116 Generzl Support Both
Construction Test Equipment 30-Jun-18 30-Jun-18 2018 Planned Exchange Wide 18,000 $30,500 2116 General Support Bath
Trailer Maintenance/Replacement 30-Jun-18 30-Jun-18! 2018 Planned Exchange Wide 18,000 $12,000 2116 Generzl Support Both
&R Test Equipment Replacement 31-Mar-13 31-Mar-18 2018 Planned Exchange Wide 138,000 $20,000 2116 General Support, Both
Miscellaneous Furniture 0-5en-18 30-Sep-18 2018 Planned Exchange Wide 18,000 $2,000 2122 General Support Bath
Estimated additions 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $20,000 2124 General Support Both
Service Delivery PC Replacement 31-Dec-18) 31-Dec-18 2018 Planned Exchange Wide 18,000 $1,500 24 General Support Both
Engineering PC Replacement 31-Dec-18 31-Dec-18 2018 Planned Exchange Wide 18,000 $1,500 2124 General Suppart Both
Administrator Computer and Peripherals 30-Jun-18) 30-Jun-18 2012 Planned Exchange Wide 13,000 §500 2124 General Support Both
Laptops 30-Jun-18 30-Jun-18 2018 Planhed Exchange Wide 12,000 53,000 2124 General Support Beth
Dasktops 30-Jun-181 30-Jun-18 2018 Planned Exchange Wide 18,000 32,500 2124 General Support Both
PC UPS Maintenance/Replacerents 30-Jun-18 30-Jun-18 2018 Planned Exchange Wide 18,000 32,000 2124 General Support Both
Desktop Software 30-Jun-18 30-Jun-18| 2018 Planned Exchange Wide 18,000 5500 2124 General Support Both
Ilicrosoft Office 30-Jun-18 30-Jun-18 2018 Planned Exchange Wide 18,000 58,200 2124 General Support Both
Estimated additions 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $30,000 2213 Switch Both
Dedicated SAN Switches 31-Dec-18 31-Dec-18 2018 Planned Exchange Wide 18,000 $14,000 2212 Switch Both
Yware Host RAR Expansion 31-Dec-18 31-Dac-18| 2018 Planned Exchange Wide 18,000 56,000 2212 Switch Both
GEVDIC, 1004k Batteries lor Remotes 31-Dec-18 31-Dec-18| 2018 Planned Exchange Wide 18,000 56,740 2232 Circuit Both
Calix E7 Growth 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 13,000 $110,336 2232 Cireuit Both
Calix £7 VDSL Growth 31-Mar-18 31-Mar-18| 2018 Planned Exchange Wide 18,000 518,696 2232 Cireuit Both
Out of Warrany C7 and ES Card Repair 31-Mar-18 31-Mar-18| 2018 Planned Exchange Wide 18,000 $25,698 2232 Qircuit, Both
GPON 5FPs for growth 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $12,380 2232 Cirewit Both
Brocade 1G & 106G Interfaces 31-Mar-18 2018 Planned Exchange Wide 18,000 540,000 2232 Ciruit Both
A48VDC, 100Ah Batteries for Remotes 30-Sep-18 2018 Planned Exchange Wide 18,000 56,740 2232 Lircuit Both
E7 VDSL Card {Replace E5-111/121 with E7 VDSL} 33-Mar-18 2018 Planned Exchange Wide 18,000 563,667 2232 Lireurt Both
E7+2 Shelf (Replace E5-111/121 with £7 VDSL} 31-Mar-18 2018 Planned Exchange Wide 18,000 510,999 2232 Cireult Both
Calix ODC-20 Heat Exchanger {Replace E5-111/121 with E7 Y 20-Jun-18| 30-Jun-18 2018 Planned Exchange Wide 18,000 S1,400 2232 Circul Both
Calix QDC-47 Heat Exchanger {Replace £5-111/121 with £7 30-lun-18, 30-Jun-18 2018 Planned Exchange Wide 53,892 2232 Circuit Both
10G Tap Ports 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 55,000 2232 Circuit Both
Mitel 5320¢ |F Phone 31-Mar-18 31-Mar-13 2018 Panned Exchange Wide $915 2232 Cireuit Both
Miscellaneous Addltions. 31-Mar-18| 31Mar-18 2018 Planned Exchange Wide 18,000 $20,000 2410 Lable & Wire Both
Routine Work Order Activity 31-Mar-18 31-Mar13 2018 Planned Exchange Wide 18,000 $20,00¢ 2420 Lable & Wire Both
12ist and Mingo Relocate 30-Jun-18; 30-jun-18 2018 Planned Exchenge Wide 13,000 548,000 2420 Cable & Wire Both
111th and Mingo Relocate 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $25,000 2420 Cable & Wire Both
131st and Mingo Relocate 30-Jun-18 30-jun-12 2018 Exchange Wide 18,000 £35,000 2420 Cable & Wire Both
Routine Work Order Activity 21-Mar-18 31-Mar-18 2018 Exthange Wide 18,000 598,541 2420 Cable & Wire Both
Aerial Copper Restoration {4MbpsX1Mbps) 21-Mar-18 31-Mar-18, 2018 Exchange Wide 18,000 554,306 2420 Cable & Wire Both
VDSL Loop Reduction 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 5150,000 2420 Cable & Wire Both
161st and Memorial Relocate 30-un-18 30-Jun-18: 2018 Planned Exchange Wide 13,000 $54,950 2420 Cable & Wire Both
Various Relocate 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $65,000 2420 Cable & Wire Both
New Build Residential (No ONTS) 31-Mar-18 31-Mar-18! 2018 Planned Exchange Wide 18,000 $79,800 2420 Cable & Wire Both
New Build Commerdial (No ONTS) 30-Jun-18 30-Jun-18 2018 Planned Exchange Wide 183,000 $46,860 2420 Cable & Wire Both
New Drop Bury Copper 31-Mar-13 31-Mar-18 2018 Planned Exchange Wide 18,000 568,000 2420 Cable & Wire Both
Underground Copper Restoration (Aging Underground) 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $79,559 2420 Cable & Wire Both
Estimated addltions 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 530,000 2420 Cable 5 Wire Both
Underground Copper Restoration {Aging Underground 31-Mar-18 31-Mar-18 2098 Planned ¥ Wide 18,000 $62,500 2420 Cable & Wire Both
Chateau Villas (No ONT Cost) 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 185,000 $27,300 2420 Cable & Wire Beth
21-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 514,750 2420 Cable & Wire Both

Sheridan Viliage 31-Mar-18 31-Mar-18 2013 Planned Exchange Wide 18,000 $10,700 2420 Cable & Wire Both
3 Lakes Fstates 30-5ep-18 30-Sep-18 2012 Planned Exchange Wide $23,200 2420 Lable & Wire Both
Bricktown Square 31-Mar-18 31-Mar 2018 Planned Exchange Wide 46,500 Cable & Wire Both
Bridle Creek Ranch 30-lun-18 30-Jun-18 2018 Planned Exchange Wide 18,000 $20,000 Cable & Wire Both
Chisolm Ranch 2 30-Jun-18 30-Jun-18 2018 Planned Exchange Wide 18,000 $25,400 Cable & Wire Both
Chisolm Ranch 30-lun-18 30-Jun-18 2018 Planned Exchange Wide 18,000 311,200 Cable & Wire Both
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Conrad Farms 30-Jun-18 30-3un-18 2018 Planned Exchange Wide 18,000 533,700 2420 Cable & Wire Both
Memorial Square Amended 30-Jun-18| 30-Jun-18 2018 Planhed Exchange Wide 18,000 514,000 2420 Cable & Wire Bath
Cuall Creek Villas of Bixby 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 532,200 2420 Cable & Wire Both
Presfey Heights 31-Mar-18| 31-Mar-18 2018 Planned Exchange Wide 18,000 $37.300 2420 Cahle & \Wire Both
Willow Creek 2 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $53,000 2420 Cable & Wire Both
Addison Creek 30-Jun-13 30-Jun-18 2018 Planhned Exchange Wide 18,000 530,500 2420 Cable & Wire Both
Cottages at Quail Creek 31-Mar-18 31-Mar-18 2018 Planned Exchange Wide 18,000 $20,000 2420 Cable & Wire Bath
Estates at The River 2 20-Jun-18| 20-Jun-18 2018 Flanned Exchange Wide 18,000 538,000 2420 Cable & Wire Both
ONT 31-Mar-13| 31-Mar-18 2018 Flanned Exchange Wide 18,000 571,944 25420 Cable & Wire Both
New Brop Bury Fiber 31-Mar-18| 31-Mar-18 2018 Planned Exchange Wide 18,000 $96,000 2420 Cable & Wire Both
Southwood FTTH A/B {includes ONTS) 30-5ep-18) 30-Sep-18 2018 Planned Exchange Wide 18,000 $105,858 2420 Cable & Wire Both
Southwood 2 FTTH {Includes ONTs) 30-5ep-18) 30-5ep-18 2018 Planned Exchange Wide 18,000 882,318 2420 Cable & Wire Both

Total $2,499,748
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|Engineering Vehcile Replacement 31-Mar-13 2019 Planned 18,000 $30,000 2112 ‘Vehicles Both
Canstruction Vehicle Replacement 30-Jun-19 2012 Plarned Exchange e 18,000 568,000 2112 Vehicles Both
|1 &R Vehicle Replacement 30-Jup-19 2019 Planned Exchange Wide 18,000 $60,000 2112 Vehicles Both
Estimated additions 31-Mar-19 A1-Mar-19 2019 Planned i Wide 18,000 570,000 2116 General Support Buth
Construction Test Equipment 31-Mar-19 31-Mar-19 2019 Planned Exchange Wide 18,000 $20,000 2116 General Support Bath
Trailer Maintenance/Repi 30-Jun-19 30-jun-19) 2019 Planned Exct Wide 18,000 $21,000 2116 General Support Both
&R Teel Replacement 31-Mar-19 31-Mar-19 2019 Planned Exchange Wide 18,000 54,000 2116 General Support Both
|&R Test Equipment Replacament F1-Mar-19 31-Mar-19 2019 Planned Exchange Wide 18,000 $15.500 2118 General Support Both
Miscellanesus Furniture 30-5ep-19 30-Sep-19 2019 Plannhed Exchange Wide 12,000 Sz,000 2122 General Support Both
Estimated additions 31-Mar-19 3i-Mar-18 2019 Planned Exchange Wide 18,000 $5,000 2124 General Support Both
Service Delivery PC Replacement 31-Dec-18 31-Dec-19 2019 Planned F Wide 18,000 51,500 2124 General Support Both
Estimated additions 30-5ep-18 30-Sep-19 2019 Planned Exchange Wide 18,000 520,000 2124 General Support Both
Administrator Comauter and Peripherals 30-Sep-18 30-Sep-19 2019 Plannad Exchange 18,000 $500 2124 General Suppart Both
Laptops 30-5ep-18 30-Sep-19 2019 Flanned Exchange 18,000 $3,000 2124 General Support, foth
Desktops 30-5ep-15 30-Sep-19 2019 Planned iExchange Wide 18,000 2124 General Suppert Both
FC UPS Mainterance/Replatements 30-5ep-15 30-5ep-19 2018 Planned Exchange Wide 13,000 2124 General Support Both
Cesktop Software 30-5ep-18 30-5ep-19 2018 Planned Exchange Wide 18,000 2124 General Suppert Both
Microsolt Office 30-5ep-18 30-5ep-19 2019 Planned {Exchange Wide 18,000 2124 General Support Both
Migrate CFS Functich to VIV, WG Function to AGE Chassls 30-5ep-19 30-5ep-19 2018 Planned 18,000 2212 Switch Both
Calix E7 Growth 30-Sep-19 30-Sep-19 2019 Planned 18,000 2232 Circuit Both
Calix C7 VDSL Growth 30-Sep-19 30-Sep-19 2019 Planned Exchange Wide 18,000 2232 Circuit Both
Out of Warrany €7 and £5 Card Repair 30-5ep-19 30-Sep-19 2019 Planned mmxn_.,m_._mm \Wide 123,000 2232 Both
GPON SFPs for growth 30-Sep-19 30-Sap-19 2019 Planned Exchange Wide 13,000 2232 Both
Brocade 1G & 10G Interfaces 30-5ep-18 30-5ep-19 2018 Planned Exchange Wide 18,000 2232 Circurt Both
fitel 5320¢ [P Phane 30-5ep-18 30-Sep-19 2019 Planned iExchangs Wide 13,000 2232 Cireult Both
Miscellaneous Ad 33-Mar-19 2018 Planned Exchange Wide 13,000 2410 Cable & Wire Both
Routine Work Order Activity 31-Mar-19 2019 Planned Exchange Wide 18,000 2420 Cable & Wire Both
Routine Work Order Activity 3i-Mar-19 2019 Planned Exchange Wide 13,000 2420 Cable & Wire Both
Aerial Copper Restoration (4WbpsX1Mbps) 31-Mar-15 31-Mar-19 2019 Planned Exchange Wide 18,000 2420 Cable & Wire Both
Varlous Relocate B31-Mar-19 3)-Mar-19 20713 Flanned |Exchange Wide 18,000 2420 Cable & Wire Both
ntial (Ne ONTS) 31-Mar-19 31-Mar-19 2018 Planned Exchange e 18,000 2420 LCable & Wire Beth

New Drop Bury Copper 31-Mar-15 31-Mar-19 2018 Flanned Exchange 18,000 2420 Cable & Wire Beth
Underground Copper Restoration (Aging Underground) 31-Mar-18 31-Mar-19 2018 Flanned Exchange Wide 18,000 2420 Cable & Wire Both
Estimated ad 31-Mar-18 31-Mar-19 2019 Flanned Exchange Wide 18,000 2420 Cable & Wire Both
Underground Copper Restoration (Aging Underground) 31-Mar-18 31-Mar-15 2013 Flanned Exchange Wide 18,000 2420 Cable & Wire Both
ONT 31-Mar-19 31-Mar-15 2013 Planned Exchange Wide 18,000 2420 Cable & Wire Both
New Drop Bury Fiber 31-Mar19 31-Mar-18 2012 Planned Exchange Wide 12,090 2420 Cable & Wire Both
Miller |a Casa FTTH {Includes ONTs) 30-Jun-18 30-Jun-18 2019 Planned Exchange & 18,000 2470 Cabie & Wire Both
Garden View FTTH {Includes ONTs) 30-Jun-19 30-Jun-18 2019 Planned Exchange, e 18,600 2420 Cable & Wire Both
1515t and Grant {Inciudes ONTs) 30-Jun-18 30-tun-18 2019 Planned Exchange Wide 18,000 2420 Cable & Wire Both
Bixby Towh FTTH (including ONT Costs) 30-Jun-13 30-Jun-19 2019 Planned Exchange Wide 18,000 $127,500 2420 Cable & Wire Both

Total $1,711,281
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Engineering Vehcile Replacement 31-Mar-20 21-Mar-20 2020 Planned Exchange Wide 13,000 540,000 2112 Vehicles Both
Construction Vehicle Replacement 30-Jun-20 20-1un-20 2020 Planned Exchange Wide 18,000 568,000 2112 ‘Vehicles Both
I&R Vehicle Replacement 30-Jun-20 30-Jun-20 2020 Planned i Wide 18,000 580,000 2112 Vehicles Both
Estimated additions 31-Mar-20 3i-Mar-20 2020 Planned Exchange Wide 12,000 §63,000 2116 General Support Both
Censtruction Test Equipment 31-Mar-20 31-Mar-20 2020 Planned Exch. Wide 18,000 55,000 2116 General Suppert Both
Equiprment Repl 30-Jun~20 30-lun-20 2020 Planned Exchange Wide 18,000 $50,000 2116 General Support Both
&R Test Equipment Updates 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide 18,000 $12,000 2116 General Support Both
Iiscellaneous Furniture 30-Sep-20 30-5ep-20 2020 Planhed Exchange Wide 18,000 62,000 2122 General Suppert Both
Engineering PC Replacement 30-Sep-20 30-5ep-20 2020 Planned Exchange Wide 18,000 $1,500 2124 General Support Both
Service Delivery PC Replacement 31-Dec-20 31-Dec-20|. 2020 Planned Exchange Wide 18,000 $1,500 2124 General Support Both
Adiministrator Computer and Peripherals 31-Dec-20 31-Dec-20 2020 Flanned Exchange Wide 18,000 $2,000 2124 Gerferal Suppert Both
Laptops 31-Dec-20 31-Dec-20 2020 Planned Exchange Wide 18,000 $3,100 2124 General Support Both
Dasktops 31-Dec-20 31-Dec-20 2020 Planned Exchange Wide $2,600 2124 General Support Both
P UPS Majntenance/Replacaments 31-Dec-20 31-Dec-20 2020 Planned Exchange Wide 52,000 2124 General Support Both
Desktop Software 31-Dec-20 31-Dec-20 2020 Planned Exchenge Wide 52,000 2124 General Suppart Both
Windows Server 95 $oftware Lcensing 31.Dec-20 31-Dec-20 2020 Planned Exchange Wide £6,000 2124 Genaral Support Both
Microsoft Office 31-Bec-20 31-Dec-20 20320 Planned Exchange Wide $8,600 2124 Genaral Suppott Both
Estimated additions 31-Dec-20 31-Dec-20 2020 Pianned Exchange Wide $7,500 2212 Switch Beth
|Migrate CFS Function to VM, MG Function ta AGC Chassis 31-Dec-20 31-Dec-20 2020 Planned Exchange Wide $100,000 2212 Switch Both
Calix E7 Growth 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide 555,168 2232 Clreuit Both
Calix C7 ¥YDSL Growth 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide 59,348 2232 Cireuit Both
Cut of Warrany C7 and E5 Card Repair 33-Mar-20 31-Mar-20 2020 Planned Exchange Wide $12.849 2232 Clreuit Both
GPON SFPs for growtiz 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide 36,199 2232 Circuit Both
Brocade 1G & 106 Interfaces 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide $20,000 2432 Lircuit Both
Mitel 5320e iP Phone 31-Mar-20 B3-Mar-20 2020 Planned Exchange Wide 5458 2232 Cireult Soth
Miscelianeous Additions 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide $20,000 2410 Cable & Wire Both
Routine Work Order Activity 31-Mar-20 31-Mar-20 2020 Planned mxnsm:mo Wide $30,000 2420 Cable & Wire Bath
Routine Work Crder Activity 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide $125,865 2420 Cable & Wire Both
Aerial Copper Restoration (4bpsX1Mbps) 31-Mar-20 21-Mar-20 2020 Planned Exchange Wide 574,491 2420 Cable & Wire Bath
Various Relocate 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide $99,000 2420 Czble & Wire Both
New Build Commerdial [No ONTS) 30-Jun-20 30-Jun-2{ 2020 Planned Exchange Wide $70,040 2420 LCable & Wire Beth
New Drop SButy Copper 31-Mar-20 31-Mar-20 2020 Planned Exchange Wide $70,000 2420 LCable & Wire Both
Underground Copper Restoration [Aging Underground) 31-Mar-20 31-Mar-20 2020 Planned $50,746 2420 Cable & Wire Both
Estimated additi 30-Jun-20 30-Jun-20 2020 Planned Exchange Wide 330,000 2420 Cable & Wire Both
Underground Copper Restoration (Aging Underground) 30-hun-20 30-Jun-20 2020 Planned Exchange Wide $83,333 2420 Cabie & Wire Both
ONT. 30-Jun-20 30-Jun-20 2020 Fianned Exchange Wide 578,541 2420 Cable & Wire Both
New Drop Bury Fiber 30-Jun-20 30420 2020 Planned Exchange Wide 435,600 2420 Cable & Wire Both

$1,368,428
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431968
Birhy Telephone Conp

APPENDIX A

Estimated Voice, Broadband,

Project Start Date Completion Year Status Areas Population Part 32 Account Catepory Both

Construction Vehicle Replacement 30-5ep-21 30-5ep-21 2021 Planned 7 Exchange Wide 520,021 2112 Vehicles Both
I&R Vehicle Replacement 30-Sep-21 30-5ep-21 2021 Planned | Exchange Wide 520,021 2112 Vehicles Both
Construetion Vehicle Replacement 31-Dec-21 31-Dec-21 2021 Planned $20,021 2112 Wehicles Both
Estimated additions 31-Mar-21 31-Mar-21 2021 Planned $20,000 2116 General Support Both
Lonstruction Test Equipment 21-Mar-21 31-Mar-23 2021 Planned Exchange Wide $4,000 2116 General Support Both
&R Test Equipment Replacement 31-Mar-21 31-Mar-21 2021 Flanned Exchange Wide 53,000 2116 General Support Both
 Equipment Repl. 30-Jun-21 30-Jun-21 2021 Planned Exchange Wide 450,000 2116 General Support Both
1&R Optic Equipment 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide $22,000 2116 General Support Bath
Construction Test Equipment 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide $25,000 2116 General Support Both
Miscellaneous Furniture 30-Sep-21 20-Sep-21 2021 Planned Exchange Wide 52,000 2122 General Support Both
Estimated additions 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide $£32,000 2124 General Support Both
Service Dellvery PC Replacement 30-Jun-21 30-Jun-21 2021 Planned Exchange Wide 53,000 2124 General Support Aoth
Engineering PC Repl 31-Mar-21 31-Mar-21 2021 Exchange Wide $1,500 2124 General Support Both
Enginearing PC Repl 30-lun-21 30-Jun-21: 2021 Exchange Wide 21224 General Support Both
Estimated additions 21.Dec-21 31-Dec-21 2021 Exchange Wide 2212 Switch Both
Estimated Additions 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide 2232 Cireuit Both
48VDC, 1004Ah Batteries for Remaotes 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide 2222 Circuit Both
Calix E7 Growth 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide 2232 Circuit Both
Callx C7 VDSL Growth 31-tar-21 31-Mar-21 2021 Planned Exchange Wide 2232 Circuit Both
Cut of Warrany C7 and ES Card Repair Bi-Mar-21 31-Mar-21 2021 Planned Exchange Wide $12,849 2232 Circult Both
GPON SFPs for growth 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide $6,190 7232 Cireuit Both
Brocade 1G & 106G Interfaces 31-Mar-21 31-Mar-21 2023 Planhed Exchange Wide 520,000 2232 Circult Both
ARVDC, 100Ah Batteries for Remotes 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide $6,740 2232 Circuit Both
titel 5220 [P Phone 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide 5458 2232 Circult Both
Miscellaneous Additiens 31Mar-21! 31-Mar-21 2021 Planned Exchange Wide $20,000 2410 Cable & Wire Both
Routine Work Order Activity 31-Mar-21. 31-Mar-21 2021 Pianned Exchange Wide £15,000 2420 Cable & Wire Both
Routine Work Order Activity 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide $98,000 2420 Cable & Wire Both
Aerial Copper Restoration (4MbpsX1Mbps) 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide $55,000 2420 Cable & Wire Both
Various Relocate 31-Mar-21 3i-Mar-21 2021 Planned Exchange Wide 5105,000 2420 Cable & Wire Both
Mew Build Commersial (Nc ONTS) 30-jun-21 30-Jun-21 2021 Planned Exct Wide $37,500 2420 Cable & Wire Both
New Drop Bury Copper 3I-Mar-21 31-Mar-21 2021 Planined b wide 570,000 2420 Cable & Wire Both
i { additions 33-Mar-21 31-Mar-21 2021 Planned Exchange Wide 530,000 2420 Cable & Wire Both
Underground Copper Restoration (Aging cnnmmquc:& 31-Mar-21 31-Mar-21 2021 Planned Exchange Wide 570,000 2420 Cable & Wire Both
Test Equipment 30-Jun-21 30-Jun-21. 2021 Planned Exchange Wide 55,000 2420 Cable & Wire Both
ONT 3)-Mar-21 31-Mar-21 2021 Planned Exchange Wide $81,000 2820 Cable & Wire Both
New Drop Bury Fiber 3LMar-21 31-Mar-21 2021 Planned Exchange Wide $220,000 2420 Cable & \Wire Baoth

$1,228,056




APPENDIX B

Study Area Code 431969

Study Area Name Bk Telepboue Conpany
Company Contact Name Frank Rehbein

Contact Telephone Number 91 §-366-8000 x-219
Contact Email Address frehbein@olp.net

Part B: 5-Year Proposed Capital Expenditures and Operating Expenses

(1) Use the chart below to break out the regulated portion of the cost/expense on a per-year basis
Please note that the S5-Year Plan should include regulated plant/expenses only,

Regulated Capital mxums&nc,.m (CapEX) Projections

2019

:2020

" Total Projected CapEx

Account Description 2017 2018 2021 2017-2021

2111 & 2131 Land & Building - - - - - s -
2112 Vehicles . 117,500 153,000 158,000 188,000 60,063 | $ 676,563
2116-2124 Support Assets 200,455 .172,200 174,400 161,300 164,000 [ $ 872,355
2210 Switching mn_m_u:._m:» - 50,000 Nmboo 107,500 30,0008 212,500
2232 Circuit Equipment 257,723 312,463 104,013 104,013 © Ay 403 |6 935,708
2410 Cable & Wire Facilities 1,223,783 1,812,085 1,249,868 " 807,615 816,500 | § 5,909,852
1220 _smaa_mmw%u_am - 448,707 386,707 " 356,707 326,707 206,707 | $ 1,813,537
Total nmu_s_ mxumz%__am 3245168 2,386,456|'S 2.067.988 695,135 10,420,510

Regulated Operating Expenditure (OpEx) Projections
Account . Operating Expenses - 2017 2018 2019 2020 2021 ol Op g Bxpenses
. . . : 17-2021
. 6110-6120 mm:mqm_.m:vuo: _smanm:mmnm m . 423,205 | $ .»wﬂoqw & B 451,409 | ©466,213.1'% S 481,506 % 2,259,412
62100 Switching Maintenance; $ 124,085 | § 11854116 777 108,961 {5 108,961 | 104,827 |08 565,374
6230 COE Transmission Maintenance $ 1,095,351 | § 1,114,507 |'¢ 1,133,909 ¢ 7 1,153,832 § ¢ 174012 [ $ 5,671,701
6410 Cable & Wire Facilities $ 1,420,642 { § 1,461,464 | 1,504,352 [ §° 1,549,472 % ~ 1,597,003 | "% 7,532,931
- .7+ |Non-Specific —.mmunam.vwmz_..Ou.ﬂ..” G s il R ERTRERE It L

6530 . |Engineering) - s 509,437 1.8 612,135 614,973 617,954 | § 821,081 | & . 3,075,580
6561-2110 General Support Um_uqmn_mno_.. 630,527 1% 475,307 323,608 346608 | & 514,525 |°§ 2,290,574
6561-2210 Switching Depreciatio 4412193 38,749 10,482 140,482 | & R v * 271,351
6561-2230 Circuit Equip Depreciation . -313,5701 % 318,463 104,012 104,013 § § - 30,059 1§ 869,116
5561-2410 ... .. .[Cable & Wire Depreciation ™ 11,588,331 18 -1 1,681,573" 1,534,731 1,200,838 |5 10679818 7,073,453
6620-6620 . |Customer Operations = 70446818 645255 §T U URARTO0O S TeAZ A0 ST T T vea,082 ] & 3,276,313
6711-6720 " | Carporate. Operations_ 1,167,940 1,336,601 - 11,358,617 S 4,381,669 87 1,405,810 L 6,650,639
7240 Ad Valorem Expense - L 285,945 § '315,259° (S 347,573 [ g 111,580,050
5 *"Total Operating mxum:umm.. CrLUED 41,116,494
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